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Presentation Outline

Site Recommendation (SR) Development
License Application (LA) Development
10 CFR Part 63 Status

10 CFR Part 963 Status

Environmental Impact Statement (EIS) Status
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Site Recommendation Development

Site Recommendation Consideration Report
scheduled to be issued December 2000

— Comments to be incorporated in SR Volume 3

Site Recommendation scheduled to be issued July
2001

— Currently evaluating strategies to address Nuclear Waste
Technical Review Board issues associated with uncertainty
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License Application Development

Less funding than requested for Fiscal Year 2001 will
result in a delay from the 3/02 LA date

Current project focus is on SR and the LA date will be
replanned after final scope of necessary SR support
IS known

LA will be developed through an iterative process

— The Technical Guidance Document (TGD) will guide LA
format and content

+ Revision 1 completed September 1999

¢+ Revision 2 planned for May 2001 (dependent on issuance of
10CFR63 and Yucca Mountain Review Plan)
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NRC Proposed Rule 10 CFR Part 63

“Disposal of High-level Radioactive Waste in a Geologic
Repository at Yucca Mountain, Nevada”

* NRC published the proposed rule for comment in
February 1999; comment period closed June 30, 1999

e Draft final rule submitted by staff to Commission in
Spring 2000 along with part of Yucca Mountain
Review Plan (YMRP)

e Commission returned YMRP to staff for revision and
has not yet released a final rule
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NRC Proposed Rule 10 CFR Part 63

“Disposal of High-level Radioactive Waste in a Geologic

Repository at Yucca Mountain, Nevada”
(Continued)

« DOE supports the general approach reflected in the
proposed rule

« NRC will amend its rule, as necessary, when EPA'’s
proposed “Environmental Radiation Protection
Standards for Yucca Mountain Nevada” are finalized

e

Y M P Yucca Mountain Project/Preliminary Predecisional Draft Materials M&O Graphics Presentations_YMBryan_110700.ppt 6



DOE Proposed Rule 10 CFR Part 963

“Yucca Mountain Site Suitability Guidelines”

« DOE published proposed rule for comment in
November 1999; comment period closed February 28,
2000

 Revises December 1996 proposal to amend 10 CFR
Part 960, “General Guidelines for the
Recommendation of Sites for Nuclear Waste
Repositories” issued in 1984

 Proposal presents the criteria and methodologies for
assessing the performance of a potential Yucca
Mountain repository in meeting preclosure and
postclosure applicable radiation protection standards
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Environmental Impact Statement

 Nuclear Waste Policy Act requires a final EIS to
accompany the SR to the President, if the Secretary
decides to recommend the site for development as a
repository

 Draft EIS issued in July 1999

 Public comment period from July 1999 through
February 2000

— 21 hearings held with 10 in Nevada

— Comments being analyzed with responses to be
documented in the final EIS
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Summary
 One integrated technical program supports
regulatory milestones (EIS, SR, LA)

Integrated LA development schedule

— LA sections will be prepared and reviewed as technical
Input becomes available

Regulations of NRC, EPA, and DOE are not final
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